

Amtrak Western PA Station Design and Construction Schedule

Figures in thousands of dollars from Amtrak FY24-29 Stations ALP Appendices

	Previous Years	FY23	FY24	FY25	FY26	FY27	FY28	Totals
Designs Currently in Progress								
Altoona		\$330	\$120	\$1				\$451
Erie		\$119	\$181					\$300
Greensburg	\$206	\$562	\$1					\$769
Huntingdon	\$294	\$6						\$300
Latrobe	\$336	\$41						\$377
Lewistown		\$181	\$416	\$1				\$598
Pittsburgh	\$256	\$320	\$1					\$577
Total Design Cost	\$1,092	\$1,559	\$719	\$2				\$3,372
Constuction Currently in Progress								
Huntingdon		\$1,200						\$1,200
Latrobe			\$745	\$955				\$1,700
Pittsburgh		\$174	\$260					\$434
Construction Starting FY24 and Later								
Altoona						\$3,072	\$68	\$3,140
Erie				\$542	\$1,434	\$1,024		\$3,000
Greensburg			\$352	\$2,925	\$1,698			\$4,975
Johnstown			\$399	\$2,957	\$5,017	\$1,627		\$10,000
Lewistown					\$2,125			\$2,125
Pittsburgh					\$2,925	\$3,075		\$6,000
Total Construction Cost		\$1,374	\$1,756	\$7,379	\$13,199	\$8,798	\$68	\$32,574